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AGENDA
23/07/2018
11:00 – 12:00
Teleconference | 613-960-7511 | Conference ID 7685195




	Agenda Items

	Item
	Title
	Presenter(s)

	1
	Welcome & follow-up on action items
	Alex 

	2
	Timelines
	Alex

	3
	Risk and communications (including stakeholders)
	Alex 

	4
	ACAN Update
	Jodi & Carolina 

	5
	TB Deck Progress (comms; slides)
	All

	6
	Discussion on Project Structure
	All

	7
	Round table
	All



	Action Items from Previous Meetings

	Item
	Responsible
	Due Date
	Status

	1. SOW
	Vernon
	July 16, 5:00pm
	Pending

	1. ACAN Approval
	Carolina
	July 16, 5:00pm
	Pending

	1. Add recurring round table agenda item
	Cassandra
	July 19, 5:00pm
	Complete

	1. Circulate Comms Plan
	Jacquie
	July 19, 5:00pm
	Pending


	1. Update work plan and project org structure
	Cassandra 
	July 19, 5:00pm
	Complete

	1. Engage SCMA on deck for TB
	Jacquie & Karla
	July 20, 5:00pm
	Pending

	1. Offline budget discussion
	Karla & Sarah
	N/A
	Pending

	1. Follow up with PSPC re: RFI
	Marc
	July 20, 5:00pm
	Pending 

	1. Carolina, Lee and Jodi to meet early next week RE: contracts
	Jacquie
	N/A
	Pending











	SYSTÈME DE RH ET DE PAYE DE LA PROCHAINE GÉNÉRATION

	
ORDRE DU JOUR
23/07/2018
11 h à 12 h
Téléconférence | 613-960-7511 | ID de la conférence 7685195




	Points à l’ordre du jour

	Point
	Titre
	Présentateur(s)

	1
	Mot de bienvenue et retour sur les mesures de suivi
	Alex 

	2
	Échéanciers
	Alex

	3
	Risques et communications (incluant les intervenants)
	Alex 

	4
	Mise à jour du PAC
	Jodi et Carolina 

	5
	État d’avancement de la présentation au CT (communications, diapositives)
	Tous

	6
	Discussion sur la structure du projet
	Tous

	7
	Table ronde
	Tous



	Mesures de suivi de réunions précédentes

	Point
	Responsable
	Date d’échéance
	État

	1. EDT
	Vernon
	Le 16 juillet, 17 h
	En attente

	2. Approbation du PAC
	Carolina
	Le 16 juillet, 17 h
	En attente

	3. Ajouter la table ronde en tant que point récurrent à l’ordre du jour
	Cassandra
	Le 19 juillet, 17 h
	Terminée

	4. Faire circuler le plan de communications
	Jacquie
	Le 19 juillet, 17 h
	En attente


	5. Mettre à jour le plan de travail et la structure organisationnelle du projet
	Cassandra 
	Le 19 juillet, 17 h
	Terminée

	6. Obtenir la participation des CSAM à la présentation au CT
	Jacquie et Karla
	Le 20 juillet, 17 h
	En attente

	7. Discussion sur le budget hors ligne
	Karla et Sara
	S.O.
	En attente

	8. Suivi auprès de SPAC sur la DDR
	Marc
	Le 20 juillet, 17 h
	En attente 

	9. Carolina, Lee et Jodi se rencontreront au début de la semaine prochaine au sujet des contrats
	Jacquie
	S.O.
	En attente







