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AGENDA
16/08/2018
8:30 – 10:00
Teleconference | 613-960-7511 | Conference ID 7685195




	Agenda Items

	Item
	Title
	Presenter(s)

	1
	Welcome & follow-up on action items
	Alex

	2
	Timelines
	All

	3
	Risk
	All

	4
	Communications 
	SCMA

	5
	Budget
	All

	6
	Procurement
 
	Kristen 
Carolina and Dom

	7
	Staffing (Temporary Standing Item)
Update required on:
· CDS resource 
· Others 
	All

	8
	Round table
	All




	Outstanding Action Items 

	Item
	Division
	Responsible
	Due Date
	Status

	1. Identify CDS resource
	OCIO
	Alex
	August 16th, 5:00 pm
	Pending

	1. Final workplan with timelines, deliverables, deep dive
	OCIO; OCHRO
	Lee (working with Jacquie, Anthony, Dominic/Carolina and Ian)
	August 24th  
	Pending

	1. Approved Budget including salary and goods and services
	CS
	Jacquie and Cass (working with input from all)
	August 24th 
	Pending 

	1. Detailed Communications Plan 
	SCMA
	Mark, Ian and Jacquie 
	August 24th 
	Pending 

	1. Creation of monthly cadence re: Budget
	OCIO
	Lee 
	August 31st
	Pending


















































	SYSTÈME DE RH ET DE PAYE DE LA PROCHAINE GÉNÉRATION

	
ORDRE DU JOUR
16/08/2018
8 h 30 à 10 h
Téléconférence | 613-960-7511 | ID de la conférence 7685195




	Points à l’ordre du jour

	Point
	Titre
	Présentateur(s)

	1
	Mot de bienvenue et retour sur les mesures de suivi
	Alex

	2
	Échéanciers
	Tous

	3
	Risque
	Tous

	4
	Communication 
	CSAM

	5
	budget
	Tous

	6
	Approvisionnement
 
	Kristen 
Carolina et Dom

	7
	Dotation (point récurrent temporaire)
Mise à jour requise quant aux suivants :
· Ressource du SNC 
· Autres 
	Tous

	8
	Table ronde
	Tous



	Mesures de suivi restées en suspens 

	Point
	Division
	Responsable
	Date d’échéance
	État

	1. Identifier la ressource du SNC
	SDPI
	Alex
	Le 16 août, 17 h
	En attente

	2. Plan de travail définitif comportant les échéanciers, les livrables et les informations approfondies
	SDPI, BDPRH
	Lee (travaillant avec Jacquie, Anthony, Dominic/Carolina et Ian)
	Le 24 août  
	En attente

	3. Approbation du budget, incluant les salaires et les biens et les services
	SM
	Jacquie et Cass (travaillant avec les contributions de tous)
	Le 24 août 
	En attente 

	4. Plan de communications détaillé 
	CSAM
	Mark, Ian et Jacquie 
	Le 24 août 
	En attente 

	5. Définition de la cadence mensuelle quant au budget
	SDPI
	Lee 
	Le 31 août
	En attente

















